

Straep — Development Roadmap and Implementation Plan

Version: 1.0

Document owner: Product and Engineering Leadership

Purpose: Define the phased rollout of Straep from MVP to full-featured platform. Outlines timelines, team structure, sprint structure, critical path, and success metrics.

Table of Contents

- 1. [Development Phases Overview](#)
- 2. [Phase 1: MVP \(Months 1-3\)](#)
- 3. [Phase 2: Monetisation and Scale \(Months 3-5\)](#)
- 4. [Phase 3: Social and Trust \(Months 5-8\)](#)
- 5. [Phase 4: Marketplace and Developers \(Months 8-12\)](#)
- 6. [Phase 5: Global Scale \(Month 12+\)](#)
- 7. [Team Structure](#)
- 8. [Sprint Structure and Cadence](#)
- 9. [Dependencies and Critical Path](#)
- 10. [Success Metrics and KPIs](#)
- 11. [Risk Management](#)
- 12. [Launch Checklist](#)

1. Development Phases Overview

Phase	Duration	Focus	Major Deliverables	Team Size
Phase 1: MVP	Months 1-3	Core platform	Auth, brand pages, storefront, feed, inquiries, basic subscription	5-6
Phase 2: Monetisation	Months 3-5	Revenue and scale	Full Paystack integration, advanced analytics, featured listings, promoted posts	5-6
Phase 3: Social	Months 5-8	Trust and engagement	Verified badges, reviews, messaging, communities, notifications	6-7
Phase 4: Marketplace	Months 8-12	Creator economy	Developer accounts, template upload/review, payout system	6-7
Phase 5: Global	Month 12+	International expansion	React Native app, Stripe integration, public API, AI assistant	8-10

2. Phase 1: MVP (Months 1-3)

Goal: Launch a functional brand page builder, storefront, inquiry system, and basic feed to early adopters. Prove product-market fit with businesses in Lagos.

2.1 Features and Scope

Feature	Status	Priority	Effort	Notes
User authentication (email/phone/Google)	IN_SCOPE	P0	80h	Email + phone OTP; Google OAuth; JWT refresh rotation
User profiles and onboarding	IN_SCOPE	P0	60h	5-step onboarding flow per account type
Brand page builder (basic)	IN_SCOPE	P0	120h	3 free templates; 8 section types; header customisation only
Brand page publish and public view	IN_SCOPE	P0	100h	Public URL at <code>/p/:username</code> ; SSR for SEO
Storefront: products	IN_SCOPE	P0	80h	5 products per Free plan; product detail view
Storefront: services	IN_SCOPE	P0	60h	3 services per Free plan
Inquiry submission (guest + registered)	IN_SCOPE	P0	60h	Modal form; CAPTCHA; rate limiting
Lead management dashboard	IN_SCOPE	P0	90h	Inbox; lead detail; status tracking; notes
Home feed (personalised)	IN_SCOPE	P0	100h	Brand posts + recommended posts; cursor pagination
Post creation (text, image, product)	IN_SCOPE	P0	90h	Rich text editor; image upload; product attachment
Discover page	IN_SCOPE	P0	80h	Search; category browse; featured brands; trending
Follow and social graph	IN_SCOPE	P0	60h	Follow brands; follower count; unfollow
Subscription plans (Free/Professional/Business)	IN_SCOPE	P0	100h	Plan gating for features; locked UI overlays
Paystack payment integration	IN_SCOPE	P0	100h	Checkout flow; webhook handling; subscription activation

Feature	Status	Priority	Effort	Notes
Admin panel (basic)	IN_SCOPE	P0	80h	User list; brand list; template approval queue; moderation
Email notifications	IN_SCOPE	P0	60h	Inquiry received; follower; payment events; OTP
Cloudinary integration	IN_SCOPE	P0	40h	Direct client upload; signed presets; auto-compression
Database schema and migrations	IN_SCOPE	P0	80h	PostgreSQL 16; all core tables; indexes; triggers
Redis caching (brand page, plan features)	IN_SCOPE	P0	60h	Cache brand pages; cache plan features per user
Celery tasks (email, feed cache)	IN_SCOPE	P0	60h	Email delivery; basic feed cache warming
API documentation (OpenAPI)	IN_SCOPE	P0	40h	Auto-generated from Django REST; hosted on docs.straep.com
Phase 1 Total			~1600h	~7 months at 6 people × 40h/week

2.2 Out of Scope (Deferred to Later Phases)

Feature	Reason
Reviews and ratings	Trust system can launch in Phase 3
Verified badges	Verification process documented; feature gating ready
Messaging	Phase 3; inquiries are sufficient for MVP
Communities	Phase 3; not critical to MVP
Template marketplace	Phase 4; too much complexity for MVP
Developer accounts	Phase 4
Stripe payments	Phase 2 (after validating Paystack in production)
React Native mobile app	Phase 5; web-responsive design sufficient
Advanced analytics	Phase 2; basic metrics in Phase 1
Promoted posts / ads	Phase 2 revenue feature

2.3 Phase 1 Sprint Breakdown

Sprint 1 (Week 1-2): Setup and Auth

- Project setup (monorepo, Docker, CI/CD)
- User model and authentication (email + phone)
- JWT implementation
- Onboarding flow and account type selection
- Email service integration (Resend)

Sprint 2 (Week 3-4): Brand Pages (Basics)

- Brand page model and database schema
- Brand page editor (UI + state management)
- Template selection
- Section CRUD operations
- Basic brand page publish

Sprint 3 (Week 5-6): Storefront

- Product and service models
- Product/service CRUD in dashboard
- Product and service display on brand page
- Image upload to Cloudinary

Sprint 4 (Week 7-8): Inquiries

- Inquiry model
- Inquiry submission modal (guest + logged-in)
- Lead inbox and lead detail
- Lead status workflow

Sprint 5 (Week 9-10): Social (Feed, Posts, Discover)

- Post model and creation flow
- Feed generation and pagination
- Discover page and search
- Follow/unfollow functionality

Sprint 6 (Week 11-12): Subscriptions and Payments

- Subscription plans and models
- Plan gating (feature locks, upgrade modals)
- Paystack integration
- Webhook handler

Sprint 7 (Week 13): Admin and Polish

- Admin panel (basic CRUD)
- Performance optimisation

- Security review
- Bug fixes and QA

2.4 MVP Success Criteria

- **Stability:** Zero data loss; < 1% error rate on critical flows (auth, inquiry submission, payment).
- **Performance:** Brand page loads in < 2 seconds (p95); API responses < 500ms (p95).
- **User growth:** 500+ signups by week 12; 100+ paid subscriptions by week 12.
- **Engagement:** > 50% DAU / WAU ratio after week 4.
- **Revenue:** ₦100K+ MRR by end of Phase 1.

3. Phase 2: Monetisation and Scale (Months 3-5)

Goal: Introduce monetisation features (featured listings, promoted posts) and advanced analytics. Grow to 2,000+ active brands.

3.1 New Features

Feature	Priority	Effort	Notes
Advanced analytics dashboard	P0	120h	Per-product views, post engagement, traffic source breakdown
Featured listing service	P1	80h	Brands pay to be featured in Discover; admin approval
Promoted posts	P1	100h	Brands boost visibility of specific posts
Full brand page customisation (colours, fonts)	P0	80h	Professional+ feature
Premium templates	P1	60h	Paid template marketplace (basic, for early developers)
Stripe integration	P1	100h	Support international cards (Phase 2)
Team members (multi-brand management)	P1	100h	Assign team roles to Business plan brands
Improved email templates	P1	40h	Better design; dynamic content
Enhanced moderation tools	P1	60h	Admin can see more context on reports; mass actions
Performance optimisation (read replica, query optimisation)	P0	120h	Critical for scale
CDN optimisation (Vercel edge caching)	P0	60h	Cache static assets; accelerate API responses

Feature	Priority	Effort	Notes
Phase 2 Total		~820h	~5 months at 6 people

3.2 Phase 2 Milestones

- Week 1-4: Advanced analytics implementation
- Week 5-8: Featured listings and promoted posts (revenue features)
- Week 9-10: Stripe integration and international payment support
- Week 11-12: Performance optimisation and stability hardening
- Week 13: Public beta of Phase 2 features; collect feedback

3.3 Success Metrics (Phase 2)

- Active paid subscriptions: 500+ (up from 100)
- MRR: ₦500K+ (from subscriptions + featured listings + promoted posts)
- DAU: 5,000+
- Average brand page completion rate: > 80%
- Inquiry-to-conversion rate: > 30%

4. Phase 3: Social and Trust (Months 5-8)

Goal: Build trust mechanisms (verified badges, reviews, ratings) and launch social features (messaging, communities, notifications). Target: 10,000+ active brands.

4.1 New Features

Feature	Priority	Effort	Notes
Review and rating system	P0	100h	Only verified inquiry senders can review; brand response feature
Verified badge program	P0	80h	Document submission + admin approval; shown prominently
In-app notifications (bell icon)	P0	60h	Notification centre, preference settings
Real-time messaging (Phase 3a)	P1	120h	Django Channels; WebSocket setup; conversation threads
Communities (Phase 3b)	P1	140h	Create/join communities; moderation; posts in communities
Opportunity posting (jobs, internships, collaborations)	P1	80h	Business plan+ feature; job board
Push notifications (web)	P1	60h	Service worker; opt-in
Comment threads and replies	P1	60h	Nested comments on posts; mention @brand

Feature	Priority	Effort	Notes
Save collections	P1	60h	Users can create custom folders of saved items
Enhanced discover (filters, recommendations)	P1	80h	Location-based filtering; improved recommendation algorithm
Phase 3 Total		~840h	~8 months at 7 people

4.2 Phase 3 Rollout Strategy

3a (Months 5-6): Verified badges + reviews + notifications **3b (Months 6-8):** Messaging + communities + opportunities

This split prevents overload and allows validation of the trust layer before launching more social features.

4.3 Success Metrics (Phase 3)

- Verified brands: 500+
- Average review rating: 4.2+ stars
- Message-enabled conversations: 50% of leads (up from inquiry-only)
- Communities created: 100+
- Community member count: 5,000+
- DAU: 20,000+
- MRR: ₦1.2M+

5. Phase 4: Marketplace and Developers (Months 8-12)

Goal: Launch the template marketplace and developer ecosystem. Attract template creators and enable revenue sharing. Target: 50,000+ monthly active users.

5.1 New Features

Feature	Priority	Effort	Notes
Developer account type and dashboard	P0	80h	Template upload, sales tracking, analytics
Template upload and validation system	P0	100h	ZIP package validation; preview generation; metadata
Template approval workflow	P0	80h	Admin review queue; auto-reject for malformed packages
Template marketplace (user-facing)	P0	100h	Browse, filter, detail page, checkout
Template purchase and install flow	P0	100h	Stripe/Paystack checkout; download and install to brand page

Feature	Priority	Effort	Notes
Developer payout system	P0	120h	70/30 revenue split; bank transfer payouts; payout history
Template analytics for developers	P1	80h	Sales, downloads, revenue per template; refund tracking
Template version management	P1	60h	Developers can update templates; users notified
Template reviews (user reviews of templates)	P1	60h	Rating system for templates; shown to developers
Agency plan (multi-brand, bulk admin)	P1	140h	Manage multiple client brand pages; team access; white-label reporting
Phase 4 Total		~920h	~12 months at 7 people

4.2 Success Metrics (Phase 4)

- Developer accounts created: 200+
- Templates in marketplace: 500+
- Template revenue (monthly): ₦300K+ (Straep's 30% = ₦90K)
- Template install rate: 20% of brand page creations
- Developer payout requests: 100+ monthly
- Agency customers: 50+
- Total MRR: ₦2M+

6. Phase 5: Global Scale (Month 12+)

Goal: Expand beyond Nigeria. Introduce mobile app, international payments, and AI features. Target: 500,000+ MAU globally.

6.1 New Features

Feature	Priority	Effort	Dependency
React Native mobile app (iOS + Android)	P0	400h	Phase 1 complete; API stable
Push notifications (mobile)	P1	80h	Mobile app; notification infrastructure
Offline mode (mobile)	P2	100h	Mobile app; local storage
AI-powered brand assistant	P1	200h	GPT integration; suggested content, copy, design advice
AI background removal (for product photos)	P2	60h	Cloudinary AI; auto-background processing

Feature	Priority	Effort	Dependency
Public API and webhooks	P1	150h	OAuth2; rate limiting; developer portal
White-label platform (white-label Straep for agencies)	P1	200h	Custom domain; agency branding
Enterprise features (bulk user management, SSO)	P2	150h	SAML/OIDC; audit logs
Fulfillment integrations (Printful, Shopify)	P2	150h	Product sync; order fulfillment
Payment method diversification	P1	120h	Mobile money (MTN, Vodafone); crypto (USDC)
Multi-currency support	P1	100h	Pricing in multiple currencies; exchange rates
Multi-language support	P2	120h	i18n framework; translations for French, Spanish, Portuguese
Phase 5 Total		~1,770h	12+ months at 10 people

6.2 Success Metrics (Phase 5)

- Mobile app downloads: 100,000+
- Global MAU: 500,000+
- Geographic breakdown: Nigeria 70%, Ghana 15%, Other Africa 10%, Global 5%
- MRR: ₦10M+
- Developer ecosystem revenue: ₦2M+ monthly (Straep's share)
- API usage: 1M+ requests/month

7. Team Structure

7.1 Phase 1 Team (6 people)

Role	Quantity	Responsibility
Product Manager	1	Vision, roadmap, stakeholder management, user feedback
Backend Engineer	2	Django API, database design, payments, Celery tasks
Frontend Engineer	2	Next.js, UI components, user flows, mobile responsiveness
DevOps / Infrastructure	1	Deployment, monitoring, database, security, CI/CD

Weekly cadence:

- Monday: Sprint planning (all hands)

- Daily: 15-min standup (engineering team)
- Wednesday: Product sync (PM + leads)
- Friday: Sprint review + retrospective (all hands)

7.2 Phase 2 Team (6 people, same structure)

Scale up backend: 2 → 2.5 (one engineer focuses on analytics and performance).

7.3 Phase 3 Team (7 people)

Add 1 full-time QA engineer. Backend: 2.5 → 3 (add real-time engineer for messaging and notifications).

```
Backend (3):
  - API and database (1.5)
  - Real-time and messaging (1)
  - Analytics and performance (0.5)
Frontend (2)
QA (1)
DevOps (1)
```

7.4 Phase 4-5 Team (8-10 people)

Add:

- **Mobile engineer** (React Native, iOS/Android)
 - **Data engineer** (analytics, data warehouse, reporting)
 - **Senior backend engineer** (architecture, mentoring)
-

8. Sprint Structure and Cadence

8.1 Two-Week Sprints

Each sprint is 2 weeks (80 working hours per person per sprint at 40h/week).

```
Sprint calendar:
Week 1 (Mon-Fri): Development
Week 2 (Mon-Fri): Development + review + planning
Friday EOD: Sprint review (20 min) + demo (30 min) + retro (30 min)
Friday EOD (next sprint): Sprint planning (next 2 weeks)
```

8.2 Backlog Management

- **Epics:** Phase-level features (e.g., "Messaging System")
- **Stories:** Deliverable features (e.g., "Implement conversation thread UI")
- **Tasks:** Sub-tasks (e.g., "Add message model", "Wire up WebSocket")
- **Bugs:** Defects (tracked separately; critical bugs get pulled into current sprint)

8.3 Definition of Done

A story is "done" when:

- ☐ Code written and reviewed (peer review required)
 - ☐ Unit tests pass (> 80% coverage for new code)
 - ☐ Integration tests pass (happy path + edge cases)
 - ☐ Deployed to staging; tested on staging
 - ☐ Product manager has approved (matches acceptance criteria)
 - ☐ No new security warnings (OWASP)
 - ☐ Documentation updated (API docs, inline comments)
 - ☐ No performance regression (query time, bundle size, etc.)
-

9. Dependencies and Critical Path

9.1 Critical Path (Phase 1)

The sequence that, if delayed, delays the entire project:

```
1. Database schema design
  ↓
2. User authentication (JWT, OTP)
  ↓
3. API layer setup (DRF, serializers, permissions)
  ↓
4. Brand page builder logic and storage
  ↓
5. Inquiry system
  ↓
6. Subscription and plan gating
  ↓
7. Payment integration (Paystack)
  ↓
8. Feed and post creation
  ↓
9. Launch
```

Estimated critical path length: 12 weeks (covers all PO items in sprint order).

9.2 Parallel Workstreams (Phase 1)

Non-blocking items that can be done in parallel:

Parallel to critical path:

- Frontend styling and UI kit (Tailwind setup)
- Cloudinary integration and upload presets
- Email template design and Resend integration
- Admin panel scaffolding
- Comprehensive API documentation
- CI/CD pipeline setup (GitHub Actions)
- Local development Docker setup
- Security hardening (CORS, CSRF, headers)

9.3 Blockers Between Phases

Blocker	Phase	Resolution
Successful Pystack payment processing in production	1→2	Complete Phase 1 launch; run at least 100 real transactions
User and brand adoption (500+ signups)	1→2	Close Phase 1 with marketing push
Team stability and low bug rate	1→2	< 2% error rate; team velocity stable for 2 sprints
Template marketplace infrastructure ready	2→4	Staging environment set up; schema designed; admin approval flow ready
Messaging infrastructure (Django Channels) tested	3→4	WebSocket server stable; load test under 1000 concurrent users

10. Success Metrics and KPIs

10.1 Phase-by-Phase KPIs

Metric	Phase 1 Target	Phase 2 Target	Phase 3 Target	Phase 4 Target	Phase 5 Target
User Acquisition					
New signups	500	1,500	5,000	15,000	100,000
DAU	100	500	5,000	20,000	200,000
MAU	300	1,500	10,000	50,000	500,000
Monetisation					
Paid subscriptions	100	500	1,500	5,000	30,000
MRR	₹100K	₹500K	₹1.2M	₹2M+	₹10M+

Metric	Phase 1 Target	Phase 2 Target	Phase 3 Target	Phase 4 Target	Phase 5 Target
ARPU (per paying brand)	₹1,000	₹1,000	₹800	₹400	₹330
Engagement					
Inquiry-to-conversion	25%	30%	35%	40%	45%
DAU / MAU ratio	30%	35%	40%	40%	40%
Avg. posts per brand / month	1	2	4	6	8
Product Quality					
API error rate	< 1%	< 0.5%	< 0.5%	< 0.3%	< 0.3%
Page load time (p95)	< 3s	< 2s	< 2s	< 1.5s	< 1.5s
Uptime	99.5%	99.9%	99.95%	99.99%	99.99%

10.2 Cohort Analysis

Track brand cohorts by signup week. Measure:

- Week 1, 2, 4, 12 retention
- Time to first post
- Time to first inquiry
- Upgrade to paid subscription (days)
- LTV (lifetime value)

10.3 Health Dashboard (for leadership)

Updated weekly:

- Signups (weekly, YoY)
- Paid subscriptions (count, MRR, churn)
- DAU and MAU trends
- Top 10 brands by engagement
- Top conversion sources (organic, paid, referral)
- Support queue size
- SLA violations (response time, uptime)
- Critical bugs (unresolved for > 24h)

11. Risk Management

11.1 Top Risks and Mitigations

Risk	Likelihood	Impact	Mitigation
Payment provider outage (Paystack)	Medium	Critical	Use Stripe as failover (Phase 2); maintain Paystack monitoring dashboard; have manual payout process
Data breach / security incident	Medium	Critical	Security review at end of Phase 1; hire security consultant; implement 2FA for admin; regular penetration tests
Delayed database scaling (read replica bottleneck)	Medium	High	Plan read replica architecture in Phase 1; implement query caching early; performance test at 50K posts
Team member departure (especially PM or lead engineer)	Medium	High	Document all decisions in Notion/Confluence; rotate knowledge (pair programming); cross-train on critical areas
Low user adoption / product-market fit failure	High	Critical	Launch MVP with early adopter cohort (target 10 brands in Week 2); weekly user feedback; pivot features if needed
Firebase/Cloudinary dependency failure	Low	Medium	Have fallback image service (S3); avoid tight coupling; use abstraction layer
Competitor emerges with similar product	High	Medium	Move fast; maintain feature velocity; focus on network effects (follower feed); build community lock-in
Regulatory issues (payment, data, content)	Low	High	Consult with legal team pre-launch; maintain audit logs; have content moderation policy
Infrastructure costs higher than expected	Medium	Medium	Monitor daily; set spending alerts; optimise database queries; use CDN aggressively
Key feature takes 2x longer than estimated	Medium	Medium	Buffer estimates by 25%; prioritise ruthlessly; cut low-value Phase 1 features if needed

11.2 Contingency Plans

If Paystack integration is delayed (> 2 weeks into Phase 1):

- Defer payment integration to Phase 1.5; launch Phase 1 with Free plan only and upgrade prompts

- Prioritise Paystack integration immediately after launch
- Use test environment to validate; move to production ASAP

If user adoption is slow (< 100 signups by end of Week 4):

- Shift to B2B2C: target agencies and marketing teams instead of individual brands
- Reach out to micro-influencers in fashion and design; offer free Professional plan in exchange for content
- Run a limited-time campaign (e.g., "First 100 brands get Professional plan free for 3 months")

If a critical engineer leaves (Phase 1):

- Immediately hire contract engineer to backfill (1-2 weeks lag while onboarding)
 - Pause non-critical features; focus team on MVP
 - Increase peer review and documentation to spread knowledge
-

12. Launch Checklist

12.1 Pre-Launch (Week -2)

Product:

- ☐ All P0 features complete and tested on staging
- ☐ API documentation complete and live
- ☐ Brand page editor tested with 50+ templates
- ☐ Inquiry form tested with real Paystack test transactions
- ☐ Email templates designed and tested

Operations:

- ☐ On-call schedule defined (PM, Backend lead, DevOps)
- ☐ Monitoring and alerting set up (Sentry, DataDog, PagerDuty)
- ☐ Incident response playbook written
- ☐ Rollback procedure documented and tested
- ☐ Database backup and restore tested

Marketing & Communications:

- ☐ Landing page live and traffic incoming
- ☐ Email list of early adopters ready (500+)
- ☐ Social media posts scheduled
- ☐ Press release drafted
- ☐ FAQ document prepared
- ☐ Support email address and response time SLAs defined

Security:

- ☐ Penetration test completed; findings addressed
- ☐ SSL certificate installed

- ☐ HTTPS enforced across all pages
- ☐ Security headers set (HSTS, CSP, X-Frame-Options, etc.)
- ☐ OWASP compliance checklist completed
- ☐ Rate limiting tested (login, API endpoints)

12.2 Launch Day (Week 1, Monday 9 AM)

Morning (Pre-launch):

- ☐ All team members online and ready (backend, frontend, ops, PM)
- ☐ Staging environment mirrors production (data, code, config)
- ☐ Rollback procedure reviewed and tested
- ☐ Monitoring dashboards open and watched
- ☐ Slack channel #straep-launch created; comms tested

9 AM Launch:

- ☐ DNS goes live; verify domain resolution
- ☐ Frontend deploys to Vercel; verify landing page loads
- ☐ Backend deploys to Railway; verify API responds
- ☐ Admin user account created and tested
- ☐ First brand page created (test account)
- ☐ First inquiry submitted and received notification
- ☐ First payment processed (test Paystack transaction → real money goes to staging account)
- ☐ Email notifications sent and received

Midday (Monitoring):

- ☐ Check error rates (Sentry, server logs)
- ☐ Verify database performance (query time, connections)
- ☐ Check Redis hit rate and memory usage
- ☐ Monitor API response times
- ☐ Scan for any spam or abuse

End of Day:

- ☐ Daily standup: all systems healthy?
- ☐ Analytics dashboard checked (signups, registrations, page views)
- ☐ Any critical issues addressed immediately
- ☐ Day 1 postmortem: document any issues, learnings

12.3 First Week (Hotfix Phase)

Tuesday-Friday:

- ☐ Team remains on high alert; quick issue response (< 30 min)
- ☐ Daily standup (3 PM) to discuss blockers and progress
- ☐ Monitor user feedback from email, Twitter, early adopter forum
- ☐ Fix any critical bugs immediately
- ☐ Log all issues for postmortem

Friday End-of-Week:

- ☐ Hotfix retrospective: what broke? Why? How to prevent?
- ☐ Feature parity check: all Phase 1 features working as expected
- ☐ Performance tuning: any bottlenecks?
- ☐ Plan for Week 2: shift to normal sprint cadence; keep on-call rotation active for 4 weeks

12.4 Post-Launch (Week 2+)

Week	Focus
Week 2	Stabilisation; hotfix any remaining issues; resume normal sprint velocity
Week 3-4	Actively reach out to early adopters; collect feedback; iterate on top pain points
Week 5+	Begin Phase 2 planning; backlog refinement; onboard new team members if scaling

13. Communication and Transparency

13.1 Internal Comms

- **Daily standup** (15 min): Each person: what did you do, what are you doing, blockers?
- **Weekly retrospective** (30 min, Fridays): What went well, what went poorly, action items
- **Bi-weekly all-hands** (30 min, Mondays): Company update, KPIs, strategic priorities
- **Monthly roadmap review** (1 hour): Review phase progress, adjust timeline if needed
- **Slack channels:**
 - `#general` — Company announcements
 - `#engineering` — Technical discussions
 - `#product` — Product decisions and feedback
 - `#design` — Design reviews and iterations
 - `#marketing` — Campaign results and user feedback
 - `#bugs` — Production issues and fixes

13.2 External Comms (Users)

- **Status page:** uptime status, maintenance windows, incident reports (public)
 - **Blog:** Feature announcements, behind-the-scenes, learnings
 - **Email newsletter** (weekly): Top brands, new features, success stories
 - **Twitter:** Daily engagement; feature rollouts; respond to feedback
 - **Discord server** (Phase 2): Community for brands to discuss, share, and get support
 - **Support email** (support@straep.com): < 24h response time
-

14. Budget and Resource Estimation

14.1 Team Costs (Annual, Lagos/Africa rates)

Role	Salary (NGN/year)	Count	Subtotal
Product Manager	₦8M	1	₦8M
Senior Backend Engineer	₦6M	1	₦6M
Backend Engineer	₦4.5M	1.5	₦6.75M
Senior Frontend Engineer	₦5.5M	1	₦5.5M
Frontend Engineer	₦3.5M	1	₦3.5M
DevOps / Infrastructure	₦4M	1	₦4M
QA Engineer (Phase 3+)	₦2.5M	1	₦2.5M
Phase 1 Total (6 people)			₦36.25M
Phase 2 Total (6 people)			₦36.25M
Phase 3 Total (7 people)			₦42.25M

14.2 Infrastructure and Services (Monthly, in production)

Service	Estimated Cost	Notes
Vercel (frontend CDN, serverless)	₦50K	Edge functions, bandwidth
Railway (database, backend, Redis)	₦150K	2 containers, PostgreSQL 10GB, Redis
Cloudinary (image storage, transform)	₦80K	1GB storage, 10GB bandwidth/month
Paystack (payment processing)	1.5% of transaction	Merchant fee
Resend (email service)	₦20K	1M emails/month
Sentry (error tracking)	₦30K	10M events/month
Datadog (monitoring)	₦50K	Logs, metrics, APM
Total Monthly	~₦380K + fees	Scales with transaction volume

Estimated Year 1 cost: ₦110M (team) + ₦4.6M (infrastructure) = **₦114.6M**

15. Success and Failure Scenarios

15.1 Success Scenario: Path to Profitability

Month 3 (End Phase 1):

- 500 signups, 100 paid subscriptions
- MRR: ₦100K
- Runway: 12 months

Month 6 (End Phase 2):

- 2,000 signups, 500 paid subscriptions
- MRR: ₦500K (subscriptions + featured listings)
- Runway: 3 years (profitable if continue)

Month 9 (Phase 3):

- 10,000 signups, 1,500 paid subscriptions
- MRR: ₦1.2M (+ review trust driving higher engagement)
- Runway: 5+ years

Month 12 (Phase 4):

- 50,000 signups, 5,000 paid subscriptions
- MRR: ₦2M+ (+ developer revenue share)
- Status: **Cash flow positive**

15.2 Failure Scenario: Slow Adoption

Month 3:

- 100 signups (vs. target 500)
- 10 paid subscriptions (vs. 100)
- MRR: ₦10K
- Runway: 10 months

Decision point: Pivot or accelerate marketing?

Option A: Pivot to B2B2C (target agencies)

Option B: Accelerate paid marketing (Google Ads, content marketing)

Option C: Wind down and return capital

Month 6 decision: Either showing signs of recovery or clear path to failure

End of Development Roadmap and Implementation Plan

All 10 product documents are now complete and ready for engineering execution.